METHANE de-NOX for Utility PC Boilers by Bryan, Bruce et al.
 METHANE de-NOX® for Utility PC Boilers  
Quarterly Technical Progress Report 
for the period ending June 30, 2005 
 
 
Covering Period:  April 1 – June 30, 2005 
 
Principal Authors: Bruce Bryan 
   Joseph Rabovitser 
   Serguei Nester  
   Stan Wohadlo 
 
Date of Report:    July 29, 2005 
 
Award Number:  DE-FC26-00NT40752 
 
DOE Project Officer: 
Bruce Lani 
 U.S. Department of Energy 
 National Energy Technology Laboratory 
 P.O. Box 10940, MS 922-273C 
 Pittsburgh, PA  15236-0940 
 
Submitting Organization:  
 Gas Technology Institute (GTI) 
1700 Mount Prospect Road 
Des Plaines, IL  60018-1804 
 
IGT Technical Contacts: 
Bruce Bryan 
(847) 768-0591 
bruce.bryan@gastechnology.org
Stan Wohadlo 
(847) 768-0594 
stan.wohadlo@gastechnology.org
Joseph Rabovitser 
(847) 768-0548 
Joseph.Rabovitser@gastechnology.org
 
Subcontractors:  Riley Power Inc. (RPI), a subsidiary of Babcock Power Inc., formerly 
Babcock Borsig Power. 
All-Russian Thermal Engineering Institute (VTI) 
40752R22.doc  
DE-FC26-00NT40752  40752R22.doc  
 
 
 
 
 
 
DISCLAIMER 
This report was prepared as an account of work sponsored by an agency of the 
United States Government.  Neither the Unites States Government nor any 
agency thereof, nor any of their employees, makes any warranty, express or 
implied, or assumes any legal liability or responsibility for the accuracy, 
completeness, or usefulness of any information, apparatus, product, or process 
disclosed, or represents that its use would not infringe privately owned rights.  
Reference herein to any specific commercial product, process, or service by 
trade name, trademark, manufacturer, or otherwise does not necessarily 
constitute or imply its endorsement, recommendation, or favoring by the United 
States Government or any agency thereof.  The views and opinions of authors 
expressed herein do not necessarily state or reflect those of the United States 
Government or any agency thereof. 
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ABSTRACT 
Large-scale combustion tests with caking bituminous coal has stopped.  This stoppage has come 
about due to limitations in current funding available to continue large scale research and 
development activities at Riley’s Commercial Burner Test Facility (CBTF) of the PC Preheat 
technology.  The CBTF was secured and decommissioned in the previous quarter; work this 
quarter has focused on disposition of PC Preheat experimental equipment at the CBTF as well as 
methods for disposal of about 100 tons of residual PRB test coal in storage.  GTI was granted a 
no-cost time extension through September 2005; a final report is due in December 2005. 
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EXECUTIVE SUMMARY 
Project Objectives:  The overall project objective is the development and validation of an 
innovative combustion system, based on a novel coal preheating concept prior to combustion, 
that can reduce NOx emissions to 0.15 lb/million Btu or less on utility pulverized coal (PC) 
boilers.  This NOx reduction should be achieved without loss of boiler efficiency or operating 
stability, and at more than 25% lower levelized cost than state-of-the-art SCR technology.  A 
further objective is to ready technology for full-scale commercial deployment to meet the market 
demand for NOx reduction technologies resulting from the EPA’s NOx SIP call. 
Background:  A novel pulverized coal-preheating approach for NOx reduction was developed 
by the All Russian Thermal Engineering Institute (VTI) for use on PC utility boilers.  The 
approach consists of a burner modification that preheats pulverized coal to elevated temperatures 
(up to 1500°F) prior to coal combustion.  This releases coal volatiles, including fuel-bound 
nitrogen compounds, into a reducing environment, which converts the coal-derived nitrogen 
compounds to molecular N2.  The quantity of natural gas fuel required for PC preheating is in the 
range of 3 to 5% of the total burner heat input.  Basic combustion research and development of 
the preheat PC burner was conducted by VTI in the early 1980’s.  Following these promising 
laboratory results, commercial-scale PC preheating burners of 30 and 60 MWt capacity were 
developed and demonstrated in field tests conducted in several Russian power stations. 
The advanced PC preheating combustion system being developed in this project for direct-fired 
PC boilers combines the modified VTI preheat burner approach with elements of IGT’s 
successful METHANE de-NOX technology for NOx reduction in stoker boilers.  The new PC 
preheating system combines several NOx reduction strategies into an integrated system, 
including a novel PC burner design using natural gas-fired coal preheating, and internal and 
external combustion staging in the primary and secondary combustion zones.   
Design, installation, shakedown and initial PRB coal testing of a 3-million Btu/h pilot system at 
RPI’s Pilot-Scale Combustion Facility (PSCF) in Worcester, MA demonstrated that the PC 
Preheat process has a significant effect on final NOx formation in the coal burner.  Modifications 
to both the pilot system gas-fired combustor and the PC burner led to NOx reduction with PRB 
coal to levels below 100 ppmv with CO in the range of 35-112 ppmv without any furnace air 
staging.  Pilot testing with PRB coal is complete. 
Initial results of pilot testing with caking exhibited deposition and plugging of caked material 
inside of the gas combustor.  A series of modifications to the combustor configuration and 
operation have been developed and tested during previous quarters, and testing of several more 
versions was continued in the current quarter.  One of these approaches using a stainless steel 
liner indirectly cooled with air was successful in sustaining operation with caking coal up to 150 
lb/h. 
Installation and shakedown testing with natural gas and PRB coal was completed for the large-
scale prototype coal preheater.   Large-scale testing with PRB coal was discontinued due to the 
inability of the coal mill to meet the 85 MMBtu/h design firing rate.  The project was therefore 
redirected toward design, installation and testing of the 85-million Btu/h preheater for 
bituminous coal.  Based on extensive pilot-scale testing completed earlier in the project, 2-D 
modeling and  design activities were then completed based on the use of staged, annular 
protective air films to control temperature and prevent deposition on the preheater walls.   
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Riley burner design engineers with guidance from GTI completed a preliminary mechanical 
design for a bituminous coal preheater.  The design basis was developed from CFD studies 
conducted by GTI; materials of construction and thermal growth considerations were finalized 
by Riley engineers.  The bituminous preheat burner consists of a multi-barrel burner coal pipe; 
each barrel larger in diameter then the next which facilitates implementation of an air layer on 
the inside surface of each barrel wall.  The air layer is critical in preventing the formation and 
buildup of coal agglomeration on the burner coal pipe interior.   
With the burner design complete, preparations for retrofitting Riley’s CBTF would have 
normally begun.  Funding limitations has stopped further research preparations, however.  
Attempts to secure additional funds this quarter have been unsuccessful and subsequent project 
work was initiated in closing down the PC Preheat technology research effort.  A draft final 
report is planned for October 2005 and the final report is due in December. 
 
EXPERIMENTAL 
Pilot Unit 
Fabrication, installation and initial testing of the pilot-scale coal preheating system were 
completed in the fall of 2001.  The unit is sized for operation with natural gas and pulverized 
coal at a total firing rate of approximately 3-million Btu/h and includes all equipment and 
controls necessary to operate and monitor energy and environmental performance of the system.  
A gravimetric feeder is used to regulate pulverized coal flow through a rotary airlock into a 
natural gas-fired preheater combustor. The combustor produces hot combustion gases, which 
combine with the pulverized coal to produce a mixture of coal char and pyrolysis products at the 
desired test temperature.   
In the original pilot system configuration, the combustor centerline was vertical and two pipe 
sections after the combustor provided additional residence time for the coal at the preheated 
conditions prior to entering the PC burner.  However, pilot testing experience together with 
commercial design guidance from RPI redirected the development of both the pilot and 
commercial units toward a horizontal combustor design with no diameter change between the 
combustor and burner.  The preheater combustor was therefore relocated to a horizontal 
configuration with the combustor exit coupled directly to the PC burner inlet, eliminating the two 
pipe sections.   
In the modified pilot unit, the velocity of the devolatilization products in the combustor and 
burner is increased over previous pilot testing to minimize separation and impingement of coal 
on inner surfaces prior to reaching the burner face.  The higher velocities are more consistent 
with standard design criteria developed by RPI for their commercial CCV burners.  The higher 
combustor velocities were achieved by inserting a liner in the combustor to reduce its internal 
diameter.  The liner also facilitates testing of various designs and operating approaches to 
eliminate plugging of the combustor with caking coals.  Various liner materials, including metal 
and ceramic, and liner cooling methods are being developed and tested to determine their effect 
on wall deposition and plugging.  
During testing, real time operating data are collected at 1-second intervals and recorded by the 
personal computer-based data acquisition system (DAS).  The concentrations of CO, CO2, O2, 
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THC and NO/NOx in the pilot unit exhaust and the furnace exit are continuously monitored by 
on-line gas analyzers, including a Rosemount Analytical Model 880A infrared CO analyzer, a 
Rosemount Analytical Model 880A infrared CO2 analyzer, a Rosemount Model 400 flame 
ionization total hydrocarbons (THC) analyzer, a Rosemount Analytical Model 755R 
paramagnetic O2 analyzer, and a ThermoElectron Model 14A chemiluminescence NOx analyzer.   
The preheater gas combustor temperatures are monitored by thermocouples installed on both the 
outer walls and inside of the combustion chamber. Temperature of the gas/air mixture is 
monitored in the gas/air plenum entering the combustor nozzles.   
Large-Scale Prototype Unit 
The CBTF comprises a large horizontally fired dry bottom furnace capable of testing full-scale 
burner systems with firing capacities up to 100 MMBtu/h.  The furnace is fully integrated with 
coal storage, grinding and feeding, emissions control, and continuous flue gas sampling and 
analytical subsystems. 
Coal is pulverized and dried in a DB Riley Model 350 Atrita pulverizer, which is fed from a 40-
ton bunker by a weigh-belt feeder and rotary valve.  The mill’s air supply system includes a 
Venturi air flow meter, fan and natural gas direct-fired heater to supply a measured amount of 
hot air to the pulverizer to dry and transport the coal.  The CBTF is capable of firing in both the 
direct fire mode and from an intermediate storage bin (indirect fire).  All testing will be 
conducted in the direct fire mode to simulate the most common firing method in the U.S market.  
Drying and transport air will be separated from coal stream immediately ahead of the preheater 
combustor inlet.  The separated air will be directed to one of the three air channels in the coal 
burner.  Secondary air will be preheated to 600 ºF by a separate fan and heater and routed to the 
coal burner.  Air can be routed to the burner through an integral windbox plenum or through 
separate external ducts.  Flow to each burner air channel can be regulated independently.  Ports 
are also available at several locations for furnace air staging.   
Flue gas composition will be monitored continuously.  A multiple-probe sampling grid 
consisting of sintered Hasteloy filters is mounted in the CBTF exit duct, just upstream of the flue 
gas scrubber.  The in-duct filters remove the majority of particulate, and the flue gas is drawn 
through stainless steel tubing, ice-bath conditioners, and a final filter by individual sample 
pumps.  A rotameter at the outlet of each pump is used to admit equal flow of clean, dry sample 
from each grid probe to a manifold.  The proper flow of sample for each continuous analyzer is 
supplied from the manifold.   
Continuous monitors are used to measure O2, CO2, CO, NO/NOx and SO2.  In addition to the gas 
sampling grid, a separate water-cooled probe is used to withdraw particulate samples at the 
CBTF outlet for determination of carbon burnout.  A high velocity thermocouple probe monitors 
furnace outlet temperature. 
The CBTF is fully instrumented to allow continuous measurement and recording or all relevant 
flow, pressure and temperature readings to allow complete material and energy balances to be 
developed for each testing period. 
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RESULTS AND DISCUSSION 
Project Status:   
Task 1.1  Pilot-Scale Design 
No work was performed on this task during the reporting period.  
Task 1.2  CFD Modeling 
Pilot Unit 
No work was performed on this task during the reporting period. 
Large-Scale Prototype Unit 
No work was performed on this task during the reporting period. 
Task 1.3  Pilot-Scale Equipment Fabrication and Installation  
No work was performed on this task during the reporting period. 
Task 1.4  Pilot-Scale Testing  
No work was performed on this task during the reporting period. 
Task 1.5  Pilot-Scale Data Evaluation 
No work was performed on this task during the reporting period. 
Task 2.1  Commercial Prototype Engineering Design 
No work was performed on this task during the reporting period. 
Task 2.2  Baseline Data Review 
No work was performed on this task during the reporting period. 
Task 2.3  Commercial Prototype Construction 
No work was performed on this task during the reporting period. 
Task 2.4  Commercial Prototype Testing 
No work was performed on this task during the reporting period. 
Task 2.5  Data Processing and Evaluation 
No Work was performed on this task during the reporting period. 
Task 2.6  Commercialization Plan Development 
This task has been deleted from the project workscope. 
Task 2.7  Design and Fabrication of Commercial Burner System 
This task has been deleted from the project workscope.
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Tasks 1.6 & 2.8  Management and Reporting  
An evaluation of project schedule and costs showed insufficient time and funding to successfully 
conduct large-scale preheat combustion tests with caking bituminous coal.  Efforts to secure 
additional funding this quarter were unsuccessful as well; consequently, a decision was made to 
stop all work and bring PC Preheat project experimental and development efforts to a close.  
This quarter GTI renewed efforts with Babcock Power in the disposition of the experimental test 
hardware and disposal of the PRB test coal remaining in storage at the CBTF.   
 
Plans for Next Quarter:   
Work to resolve disposition of PC Preheat Test equipment at Babcock Power’s CBTF and 
disposal of residue PRB test coal in storage (approximately 100 tons) at the CBTF.  Initiate 
development of a draft final report.  
 
CONCLUSIONS 
Funding limitations have forced a stoppage in PC Preheat project activities.  Efforts underway 
are focused on the proper closing down of project activities such as disposition of test hardware 
and residue PRB test coal in storage near the CBTF and the completion of a final report due in 
December 2005. 
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Milestone Status Table: The proposed revised completion dates for all project tasks and major 
milestones are shown below. 
ID No. Task / Milestone Description 
Planned 
Completion 
Actual 
Completion Comments 
♦ Kickoff Meeting 5/2/2000 5/2/2000 Complete 
1.0 Technology Development    
1.1    Pilot-Scale Design 8/31/2000 12/31/2000 Complete 
1.2    CFD Modeling-Pilot and Commercial Scale 6/30/2001  Pilot-scale modeling 
complete 
1.3    Pilot-Scale Equipment Fabrication and Installation 11/30/2000 9/30/2001 Pilot Scale complete  
1.4    Pilot-Scale Testing – Caking Coal 6/15/2004  Complete 
1.5    Pilot-Scale Data Evaluation – Caking Coal 6/15/2004  Complete 
1.6    Task 1 Management and Reporting 7/15/2004   
♦ Task 1 Report 8/15/2004  Hold 
2.0 Technology Validation    
2.1a    Commercial Prototype Engineering Design - PRB Coal 4/15/2004 6/30/2004 Complete 
2.1b    Commercial Prototype Engineering Design - Caking Coal 8/30/2004   
2.2    Baseline Data Review 4/15/2004 4/15/2004 Complete 
2.3a    Commercial Prototype Construction - PRB Coal 4/15/2004 6/15/2004 Complete 
2.3b    Commercial Prototype Construction - Caking Coal 9/30/2004  Suspended 
2.4a    Commercial Prototype Testing - PRB Coal 6/30/2004 8/30/2004 Discontinued 
2.4b    Commercial Prototype Testing - Caking Coal 11/30/2004  Suspended 
2.5a    Data Processing and Evaluation - PRB Coal 7/30/2004 8/30/2004 Complete 
2.5b    Data Processing and Evaluation - Caking Coal 7/31//2004   
2.6    Commercialization Plan Development -- -- Task Eliminated 
2.7    Design and Fabrication of Commercial Burner System -- -- Task Eliminated 
2.8    Task 2 Management and Reporting 9/30/2005   
♦ Final Report 9/30/2005  New Date: 12/31/2005 
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